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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-.2/40.8 I'N LOS ANGELES COUNTY AT VAR OQUS MANUEL BROTHERS | NC MAO, AW $8,047,000 02/06/07 67%

07- 257304 LOCATI ONS 908 TAYLORVILLE RD SUI TE 104 14620 CARVENI TA ROAD $4, 488, 635 02/ 26/ 07 569
ACST- P001- (530) E I NSTALL ADAPTI VE SI GNAL CONTROL NORWALK, CA 90650 $1, 653,198 09/ 25/ 07 0
PO- 01 5-(0EA)C GRASS VALLEY, CA 95949 (562) 926- 2537
105- 3034- ()
HB4N WPCP
07-LA-1-17.4720.6 I'N LOS ANGELES COUNTY TN TORRANCE ANDALL AMERI CAN ASPHALT TRAN, K. $881, 679 02/28/07 46%
07- 254204 REDONDO BEACH FROM ROBERT ROAD TO P O BOX 2229 11229 S. WOODRUFF $340, 848 03/ 19/ 07 38%
CATALI NA AVENUE AVE. $340, 848 09/ 15/ 07 0
SEAL COAT CORONA, CA 92878-2229 DOMEY, CA 90241
(562) 401- 3333 SUSPENDED
HML WPCP
07-LA-1-27.4730.9 N LOS ANGELES COUNTY TN LOS ANGELES EXCEL PAVI NG COVPANY TRUITLLO JR, G LBERT $10, 515,982 05/ 04/ 05 100%
07- 1660U4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $6, 817,186 05/ 17/ 05 649
W DEN AND REALI GN ROADVAY BLVD., SU TE 200 $577,641 04/ 15/ 09 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649- 1821
HE13 SWPPP
07-LA-1-28.77/29.6 N LOS ANGELES COUNTY TN LOS ANGELES LOS ANGELES ENG NEERI NG CASTILLO, ELOY $3,839, 751 12/ 05/ 06 35%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $401, 028 12/ 15/ 06 10%
SQUTH OF  LMJ DRI VE BLVD., SU TE 200 $401, 028 04/11/08 °
W DEN ROADWAY ROSEMEAD, CA 91770 LOS ANGELES, CA 90045
(310) 649- 1827
HE11 SWPPP
07-LA-2-24.4782.3 N LOS ANGELES COUNTY TN AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 245,599 06/ 22/ 06 49%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, 355, 162 07/ 05/ 06 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208 $4, 075, 486 12/ 30/ 07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637- 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-70 N LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS MALACALZA, GEORGE $8, 110,033 02/ 09/ 07 28%
07- 231314 LOCATI ONS 8555 BANANA AVENUE 1200 S. SEPULVEDA $2, 767,326 02/ 27/ 07 34%
ACl M X037-(132) E CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $1, 201,538 06/23/08 0

NHX0- 37 1- ( 3E)

--()

SWPPP

FONTANA, CA 92385

LOS ANGELES, CA 90025
(310) 478- 7970
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-13.5/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE SAAD, HUSSEI N $809, 470 03/08/07 27%
07- 4K6604 AND CI TY OF COMMERCE AT DOWNEY ROAD P O BOX 1632 11229 S. WOODRUFF $4,800 03/30/07 10
ON RAMP AND AT EASTERN AVENUE OFF AVE. $4,800 10/30/08 0
RAMP LAKE FOREST CA 92609 DOMEY, CA 90241-5521
SLOPE PAVI NG (714) 299- 2302 (562) 401- 3333
HA42 SWPPP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $445, 278 04/ 21/ 06 0%
REMOVE AND REPLACE DI SEASED TREES SU TE G- 107 $2,500 05/15/08 0
PERRI' S, CA 92570 MONTEREY PARK, CA 91754
(323)981- 1795 PLANT EST
HA25 WPCP SATI S
07-LA-5-16.8/21 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO I NC FARDOUN, M KE $1,742,313 12/11/06 90%
07- 140704 AT VARI QUS LOCATI ONS 12901 RAMONA BLVD., $1, 087,075 01/03/07 6204
LI GHTI NG AND SI GN | LLUM NATI ON SU TE H $237,227 08/ 27/ 07 0
| RW NDALE, CA 91706
(626) 338- 3430
HA22 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 316,315 10/ 24/ 05 44%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $23, 534,327 11/05/05 520
AClI M 005 -(064)E VARI QUS LOCATI ONS GLENDALE, CA 91208 $474,353 10/31/10 0
--0) REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637- 2506
HA22 WPCP
07-LA-5-25.9/26.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON, I NC. AGU LAR, ANGEL $570, 060 02/23/07 87%
07-4J33804 FROM 0.2 KM NORTH OF COLORADO STREET 559 W COVI NA BLVD. 2090 FERN LN. $630,476 03/09/07 93%
FREEWAY EXTENSI ON OVERCRGOSSI NG TO 0. 3 GLENDALE, CA. 91208 $122,035 07/ 27/07 0
KM SOQUTH OF ZOO DR SAN DI MAS, CA. 91773-2911 (818) 637- 2506
REPLACE CHANNEL AND FENCE
HA22 SWPPP
07-LA-5-27.2/28.7 I'N LOS ANGELES COUNTY AT VARI QUS PONELL CONSTRUCTORS W DJAJA, DAN EL $4,930,569 12/20/06 23%
07-2266A4 LOCATI ONS P. O BOX 698 1200 S. SEPULVEDA $523,481 01/17/07 11%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $30, 676 09/ 14/ 09 0
FONTANA, CA 92334 LOS ANGELES, CA 90025
(310) 478- 7970
HA42 SWPPP
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07-LA-5-28.1/28.6 N LOS ANGELES COUNTY IN GLENDALE ANDP&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD 4TH FL 2090 FERN LN $309, 244 07/ 06/ 06 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH GLENDALE, CA 91208 $1,944 12/ 07/ 09 0
OF ALAVEDA AVENUE ORANGE, CA 92868 (818) 637- 2506
PLANTI NG AND | RRI GATI ON PLANT EST
HB311 WPCP SATI S
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY TN LOS ANGELES CHUMD CONSTRUCTI ON, [ NC. YOUNG, FRED $35, 745,327 04/ 12/ 05 0%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $29, 408,399 04/ 27/ 05 0%
ACNH- 005 - (051)N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $343,287 03/21/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
-0 W DEN FREEWAY AND STRUCTURES (818) 364- 2760 PLANT EST
HBS SWPPP SATI S
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAIC  YEAGER SKANSKA INC MOGHADDAS, SEYED $20, 910,350 02/01/06  100%
07- 4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $19, 442, 474 02/ 09/ 06 93%
ACl M 4110- (004) E NORTHBOUND AND SOUTHBOUND ~ SEPARATI ON #70 $468, 087 02/ 20/ 08 °
() TO 0.1 KM SOUTH OF TEMPLI N Rl VERSI DE CA 925092405 VALENCI A, CA 91355
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-10-2.1/2.1 I'N LGOS ANGELES COUNTY AT VARI OUS CROW FENCE CO RAM N, SI XTO $299,160 05/21/07 0%
07- 4L8504 LOCATI ONS 12118 BLOOMFI ELD AVE 9100 S. SEPULVEDA $56, 342 06/ 14/ 07 19%
I NSTALL CABLE RAI LI NG BLVD. $56, 342 11/ 15/ 07 °
SANTA FE SPRI NGS CA 90670 LOS ANGELES, CA 90045
(562) 864-5177 (213) 216- 4406
HA28 WPCP
07-LA-10-4.6/17.2 N LOS ANGELES COUNTY IN LOS ANGELES TERNO, INC. NGUYEN, LUKE $1,989,286 09/22/06 60%
07- 182104 AT VARI OUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $183, 149 10/ 05/ 06 9%
UPGRADE SURVEI LLANCE SYSTEM NORWALK, CA 90650 $10, 425 12/ 05/ 07 °
LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-10-5.8/6.7 N LOS ANGELES COUNTY N LOS ANGELES OLI VAS VALDEZ INC CASTILLO, ELOY $2,021,911 11/30/05 0%
07- 242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P.O BOX 4079 91004 S. SEPULVEDA $2, 057,427 12/13/05 0%
UNDERCROSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $2,500 01/27/08 °
AVENUE UNDERCROSSI RANCHO CUCAMONGA, CA 91729 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (310) 649- 1821 PLANT EST
HB34 SWPPP SATI S
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HVBH WPCP

REPLACE APPROACH SLABS

I RVINE CA 926145706
(949) 252- 0441

| RW NDALE, CA 91702
(626) 338- 3430

Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-11.6/15.2 I'N LOS ANGELES COUNTY I N LOS ANGELES CSI ELECTRI CAL CONTRACTORS, | NCWANG, PAUL $2, 265,219 10/02/06 100%
07- 140604 AT VARl OUS LOCATI ONS 10623 FULTONS WELLS RD 14620 CARMENI TA ROAD $2,156, 131 10/ 23/ 06 950
AClI M X037- (126) E LI GHTI NG AND SI GN | LLUM NATI ON NORWALK, CA 90650 $413,067 08/ 20/ 07 0
--() SANTA FE SPRI NGS, CA 90670 (562) 926- 2537
OVER RUN

HA22 WPCP
07-LA-10-14.2/18.1 I'N LOS ANGELES COUNTY AT VARI OQUS BALFOUR BEATTY PATEL, PRAVI N $17,107,481 04/ 27/ 07 5%
07-222224 LOCATI ONS I NFRASTRUCTURE, | NC. 1615 SOUTH WALL $168, 750 06/ 04/ 07 104
AClI M X037- (134) E BRI DGE RESTORATI ON 2012 CECI LI A CI RCLE, SU TE101 STREET $168, 750 06/ 23/ 09 °
NHPO- 60 1- ( 2E) LOS ANGELES, CA 90015
--() CORONA, CA 92881 (213) 620- 2039
HA21 WPCP
07-LA-10-14.3/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | NC WANG, SI MON YEH FU $649,294 10/13/06 0%
07- 4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $637,570 10/ 26/ 06 0%

SLCPE REPAIR STREET $3,521 10/19/07 0

SAN DI MAS, CA 91773-2911 LOS ANGELES, CA 90015
(213) 620- 2039 PLANT EST
HA23 WPCP SATI S
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $874,560 10/18/05 100%
07-205004 ENG NEERI NG CONSTRUCTI ON 12901 E. RAMONA $842,809 10/28/05 100%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS 1792 KAl SER AVENUE BLVD., SUITE H $0 07/09/07 °
01-0 17-(5E) | RW NDALE, CA. 91706 07/ 11/ 07

--() IRVINE, CA.  92614-5706 (626) 338- 3430 SUSPENDED
HA22 WPCP
07-LA-10-14.9/19 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT WANG, SI MON YEH FU $646, 400 01/11/07 100%
07-2Y3504 AT VARI QUS LOCATI ONS P. 0. BOX 2229 1615 SOUTH WALL $668, 550 02/ 06/ 07 100%

RESURFACE ASPHALT CONCRETE STREET $0 06/27/07 °

CORONA, CA 92878-2229 LOS ANGELES, CA 90015 07/ 16/ 07
(213) 620- 2039 COVPLETED

HMLA WPCP
07-LA-10-28.2/32.7 I'N LOS ANGELES COUNTY | N ROSEMEAD, EL PETERSON CHASE GENERAL KARCQUT, REDA $2,398,901 04/04/07 43%
07- 457104 MONTE, BALDW N PARK, COMVERCE, ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD. , $176, 336 04/ 18/ 07 20/

| RW NDALE AND DUARTE AT VARI OUS 1792 KAl SER AVENUE STE. H $160, 336 10/ 30/ 07 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-37.8/38.6 I'N LOS ANGELES COUNTY I N WEST COVI NA ALL AMERI CAN ASPHALT TRAN, K $361, 792 04/19/07 0%
07- 2Y4204 FROM 0. 4 KM WEST OF BARRANCA STREET P.O. BOX 2229 11229 S. \DODRUFF $0 05/07/07 0%
OVERCROSSI NG TO 0.2 KM EAST OF GRAND AVE. $0 12/31/07 0
AVENUE UNDERCROSSI CORONA, CA 92878-2229 DOWNEY, CA 90241
COLD PLANE ASPHALT CONCRETE (562) 401- 3333
HML WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $3,861,000 10/04/05 100%
07- 250804 EASTSOF DOANTOWN L. A. TO | NSTALL 2200 WYMORE WAY $3, 036,030 10/19/05 799%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK $243,071 10/ 12/ 07 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620- 2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI' N $2, 495,402 03/16/04 0%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRI DGE P O BOX 2150 25061 W AVENUE $2, 364,334 03/29/04 0%
ACNH- PO14- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $4,160 12/27/07 °
--0) SANTA FE SPRI NGS CA 90670 VALENCI A, CA 91355
(562) 207- 1777 (661) 726- 0148 PLANT EST
HA21 SWPPP SATI S
07-LA-14-35.8/43.1  LOS ANGELES COUNTY NEAR SANTA CLARI TAPETERSON CHASE GENERAL KWAN, KIN $7,599,548 01/10/06  66%
07-194104 AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 25061 W AVENUE $7,286,359 01/24/06 87%
ACNH- P014- (063) E CUT AND STABI LI ZE ROCK SLOPES 1792 KAl SER AVENUE STANFORD, STE 70 $118,541 03/12/08 °
--0) VALENCI A, CA 91355
I RVINE CA 926145706 (661) 257- 0273
HA42 SWPPP (949) 252- 0441
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO ZARI F SAYKALI $2,900,987 07/21/06 100%
07- 184904 MALI BU AND WESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $2, 659,014 08/ 07/ 06 90%
ROUTE 1 TO VENTURA COUNTY LI NE SUl TE 200 $2,556 10/ 31/ 07 0
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801 LOS ANGELES, CA 90045
(310) 649- 1821 OVER RUN
HA22 WPCP
07-LA-27-6.9/0 I'N LOS ANGELES COUNTY AT GLENVI EW AT HI GHLAND CONSTRUCTI ON, | NC. CASTI LLO, ELOY $493,670 12/11/06 89%
07-4S3504 0.2 KM NORTH CF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $485,876 01/03/07 979%
RESURFACE ASPHALT CONCRETE BLVD., SuUl TE 200 $0 06/ 25/ 07 °
CRANGE, CA 92868 LOS ANGELES, CA 90045
(310) 649- 1821 SUSPENDED

HA42 WPCP
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District 07
- -]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-27-12.5/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY SAYKALI, ZARIF $567,570 11/29/06 7%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P.O BOX 1489 9100 S. SEPULVEDA $367,808 12/19/06 64%
W DEN ROADVWAY BLVD., SU TE 200 $81, 073 01/30/08 0
SUN VALLEY, CA 91353-1489 LOS ANGELES, CA 90045
(310) 649- 1821 SUSPENDED
HB4N WPCP
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1, 443,043 03/16/06 100%
07-1Y7104 AT VI NCENT THOVAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $1, 073,258 04/04/06 74%
REALI GN TRAVELER RAI L AVE., SU TE 103 $99, 301 09/ 21/ 07 0
RI CHMOND, CA 94804 RANCHO DOM NGUEZ, CA
90220 OVER RUN
HVB SWPPP (310) 609- 0264
07-LA-47-1.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VEST LANDSCAPE | NC PUNJABI, RAJ $1,731,878 09/01/06 58%
07-179904 AT VARI QUS LOCATI ONS PO BOX 6270 11229 SOUTH WOODRUFF $648, 684 09/ 18/ 06 37%
PLANTI NG AND | RRI GATI ON AVENUE $217,759 10/ 31/07 0
BUENA PARK CA 90622 DOWNEY CA 90241
(562) 572- 6230
HA25 SWPPP
07-LA-57-.9/11.6 I'N LOS ANGELES COUNTY I N DI AMOND BAR, PAVE TECH | NC SAAD, HUSSEI N $2, 221,870 05/02/07 18%
07-4L5504 CI TY OF | NDUSTRY, POVONA, SAN DI MAS 735 LAGUNA DR 11229 S. WOODRUFF AVE $11,100 05/11/07 0%
AND GLENDORA AT VARI QUS LOCATI ONS DOWNEY, CA 90241 $8,500 06/30/08 °
CLEAN AND TREAT BRI DGE DECKS CARLSBAD CA 92008 (562) 401- 3333
(760) 729- 7592
HVB WPCP
07-LA-57-6.2/6.2 I'N LOS ANGELES COUNTY I N POMONA AND P K CONSTRUCTI ON DOUGHLY, JCE $117,499 03/23/07 78%
07-2Y4004 DI AMOND BAR AT 0.3 KM SOUTH OF TEMPLE 721 BREA CANYON ROAD $94,932 04/ 26/ 07 81%
AVENUE OVERCROSSI NG STE 6 $47,623 08/ 15/ 07 0
I NSTALL PI PE LI NER WALNUT, CA 91789
(626) 794- 0800 (909) 594- 9311
HwR WPCP
07-LA-60-8.5/10.6 I'N LOS ANGELES COUNTY | N ROSEMEAD AND ODONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $649, 823 05/18/07 0%
07-4K4704 SOUTH EL MONTE AT VARI OQUS LOCATI ONS 559 W COVI NA BLVD 11229 S. WOODRUFF $0 06/06/07 0%
SLOPE PAVI NG AND LANDSCAPI NG AVE. $0 °
SAN DI MAS CA 917732911 DOMNEY, CA 90241
(909) 394- 4510 (562) 401- 3333

HA42 SWPPP
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07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I'N SOUTH EL ODONNELL CONSTRUCTION I NC SAAD, HUSSEI'N $865, 745 09/ 18/ 06 0%
07- 4K6504 MONTE AT PECK ROAD OFF RAWP 559 W COVI NA BLVD 11229 S. WOODRUFF $861, 098 09/ 28/ 06 0%
W DEN OFF RAMP AVE. $5,570 08/ 30/07 0
SAN DI MAS CA 917732911 DOMNEY, CA 90241
(909) 394- 4510 (562) 401- 3333 PLANT EST
HB1 WPCP SATI S
07-LA-60-11.8/23.3 I'N LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CIVIL VEST CALIF BASHOURA, YANI NA $114, 416,562 03/13/07 7%
07-1294V4 HEI GHTS AND ROW.AND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $1, 020,735 04/ 18/ 07 10
ACNH P0O60- (130) E VARI QUS LOCATI ONS #6 $559, 337 07/21/10 0
LN62- 07 0- (0E) CONSTRUCT HOV LANE AND SCUNDWALLS Rl VERSI DE, CA 92509 WALNUT, CA 91789
--0) (909) 594- 3739
HB5 HB5 SWPPP
HB311
07-LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I'N DIAMOND BAR CC MYERS, I NC. SANDOVAL, MARTI N $59, 117,861 04/08/03 0%
07-1257U4 AND THE CITY OF I NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $58, 601, 669 04/23/ 03 0%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $188, 449 07/ 30/ 07 0
X0-37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--0) (909) 594- 9311 PLANT EST
HB5 SWPPP SATI S
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I'N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICI A $12,864,760 02/10/06 100%
07-201704 THE POMONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON RQAD, $8, 943,051 02/ 22/ 06 70%
CONSTRUCT NEW MAI NTENANCE STATI ON SUI TE 6 $937, 826 09/ 30/ 07 0
FONTANA, CA 92334 WALNUT, CA 91789
(909) 594- 9311
HA12 SWPPP
07-LA-60-70 I'N LOS ANGELES COUNTY N AND NEAR D.W POWELL CONSTRUCTION, I'NC. ZAW STOABKI, TOM $2,952,658 08/ 12/ 05 0%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P.O BOX 1406 11229 S. DODRUFF $2, 866, 832 08/ 25/ 05 0%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $0 07/ 22/07 0
--(0) GROSS SCOLI D WASTE REMOVAL  DEVI CES FONTANA, CA 92334- 1406 DOMNEY, CA 90241
(562) 401- 3333 PLANT EST
HA42 SWPPP SATI S
07-LA-66-.4/5.1 I'N LOS ANGELES COUNTY I'N LA VERNE, GOLDEN STATE UTILITY CO YUE, WARREN $1, 055,705 01/09/07 86%
07- 257604 POVONA AND CLAREMONT AT VARI QUS P O BOX 2968 $806, 994 02/ 05/ 07 70%
LOCATI ONS $0 07/19/07 0
ADAPTI VE SI GNAL CONTROL SYSTEM TURLOCK, CA 95381 (626) 338- 3430 07/ 25/ 07
HB4N WPCP
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-72-.2/6.7 I'N LOS ANGELES COUNTY I N AND NEAR DYNALECTRI C ALONZA, BERNARD $1,262,900 12/14/06 90%
07-257704 VWH TTI ER FROM JORDAN ROAD TO 4462 CORPCRATE CENTER DRI VE 14620 CARMENI TA ROAD $1,171,411 01/09/07 92%
ESPERANZA AVENUE NORWALK, CA 90650 $187,680 07/31/07 0
I NSTALL SI GNAL SYSTEM LOS ALAM TGOS, CA 90720 (562) 926- 2537
HB4N WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, . SAYKALI , ZARI F $3, 061,788 02/ 16/ 05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $3, 013,567 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $5,926 03/28/08 0
UNDERCRGOSSI NG FONTANA, CA 92334- 1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJI LLO, G LBERT $11, 746,639 02/ 16/ 05 0%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $11, 365,086 03/ 03/05 0%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $5,880 04/26/08 °
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635-9370 (310) 649- 1821 PLANT EST
HE13 SWPPP SATI S
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY I N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $70, 594,002 11/03/05 37%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $39, 090,514 11/21/05 550
ACNH- 091 -(123)E LOCATI ONS AVE. $3, 375,255 07/25/08 °
--0) REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOMWNEY, CA 90241
(562) 401- 3333
HA22 SWPPP
07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 100%
07- 1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R OAKS 11229 S. \WDODRUFF $235, 686 04/ 18/ 06 "y
COLLEGE OVERHEAD AVENUE $0 09/ 28/ 07 °
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001 DOMWNEY, CA 90241
(626) 794- 0800 OVER RUN
HA21 WPCP
07-LA-91-11.4/11.9 BRI DGE DECK FAI LURE, HOLES IN #1 & #2 PETERSON CHASE GENERAL JAHROM REZA $1, 835,000 04/11/07 100%
07-1X7204 LANENOW STEEL PLATED FOR TEMP. ENG NEERI NG 11229 S WOODRUFF AVE $255,930 04/11/07

TRAFFI C ACCESS W DER AREA OF 1792 KAl SER AVE 14%
PREVI QUSLY PATCHED DECK | S DI

RS
REMOVE & REPLACE THE FAI LI NG DECK
201130 AREA

DOMNEY CA 90241 $57,888 08/15/07
(562) 401- 3333

I RVINE, CA 92614 OVER RUN
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-91-11.6/20.5 I'N LOS ANGELES COUNTY AT VAR OQUS O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $1,134,034 05/17/07 15%
07-4L8904 LOCATI ONS 579 W COVI NA BLVD 11229 S WOODRUFF AVE $2,530 06/06/07 0%
CLEAN AND TREAT BRI DGE DECKS DOMNEY, CA 90241 $2,530 12/06/07 0
SAN DI MAS, CA 91773-2911 (562) 401- 3333
HWVB WPCP
07-LA-91-11.7/11.7 I'N LOS ANGELES COUNTY I N LONG BEACH O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $195,320 05/17/07 36%
07- 458004 AT ROUTE 91 AND 710 SEPARATI ON 579 W COVI NA BLVD. 11229 S WOODRUFF AVE $625 06/ 06/ 07 0%
REPAI R DAMAGED RAI LI NG AND SPALLS DOMEY CA 90241 $625 08/30/07 0
SAN DI MAS, CA 91773-2911 (562) 401- 3333
HVBH WPCP
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,259,388 01/05/06 31%
07- 180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $2, 075,750 01/23/06 91%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM DOMNEY, CA 90241 $4,800 12/30/09 °
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14,670,073 08/ 20/ 04 0%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET CONSTRUCTI ON, | NC. 1615 SOUTH WALL $14, 059,374 09/07/04 0%
UNDERCROSSI NG TO ALAMEDA STREET P. 0. BOX 429 STREET $276, 754 01/10/ 08 °
OVERCROSSI NG LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS FONTANA, CA 92334 (213) 620- 2039 PLANT EST
HB4N SWPPP SATI S
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $2,954,237 09/01/06 82%
07-232304 AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC 2550 CORPORATE PLACE, $1,682,776 09/12/06 570
ROADSI DE MAI NTENANCE 1792 KAI SER AVENUE STE. C-107 $236, 345 03/15/08 0
MONTEREY PARK, CA 91754
IRVINE, CA 92614-5706 (323)981-1795
HA28 SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 300,528 08/02/05 84%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 266, 602 08/ 18/ 05 979%
ACNH Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $1,250 11/30/07 0
--() PERRI' S, CA 92570 MONTEREY PARK, CA 91754

(323)981- 1795
HA25 WPCP
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District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-11.7/25.8 I N LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 136,953 10/ 31/05 72%
07-218504 AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, I NC. 5160 HASKELL AVENUE $4,975,286 11/15/05 98%
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON 1792 KAI SER AVENUE ENCI NO, CA 91436 $10, 000 02/19/08 0
--0) (818) 788- 3303
IRVINE, CA 92614-5706
HB34 SWPPP
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 659,391 11/14/05 85%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $7,412,076 11/29/05 69%
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SU TE 101 $337,292 09/28/07 0
--0) TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364- 2760
HB4N WPCP
07-LA-101-34.2/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES SECURITY PAVI NG COVPANY, INC. |IRA, ALFRED $4,081,779 12/15/06 43%
07-186104 AT VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $2, 661,411 01/11/07 66%
ACST- QL01- (121) E CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. $260, 184 03/ 20/ 08 0
G Q1-01 1-(1E) SUN VALLEY, CA 91353-1489 THOUSAND QAKS, CA 91320
--0) (805) 480- 4928
HA27 SWPPP
07-LA-105-1.5/1.5 I'N LOS ANGELES COUNTY I N EL SEGUNDO FLEM NG ENVI RONMVENTAL GALLARDO, SAM $305, 558 10/ 27/ 06 100%
07- 1P7504 AT | MPERI AL H GHWAY AND HORNET WAY | NCORPORATED 18730 S. W LM NGTON $268,369 12/01/06 86%
REMOVE UNDERGROUND STORAGE TANK 6130 VALLEY VI EW STREET AVE. STE 103 $134, 738 07/ 30/ 07 0
RANCHO DOM NGUEZ, CA
BUENA PARK CA 906201030 90220 OVER RUN
HA42 WPCP (714) 228- 0935 (310) 609- 0264
07-LA-105-4.5/4.5 I'N LOS ANGELES COUNTY | N I NGLEWOOD AT PK CONSTRUCTI ON GALLARDO, SAM $157,934 04/11/07 100%
07- 4K3504 0.4 KM VWEST OF CRENSHAW BOULEVARD 2126 N FAI R QAKS 18730 S. W LM NGTON $73,623 05/01/07 47%
UNDERCRGSSI NG AVE. SU TE 103 $41,649 08/ 20/ 07 °
REPAI R SI NKHOLES ALTADENA CA 91001 RANCHO DOM NGUEZ, CA
(626) 794- 0800 90220
HA23 WPCP (310) 609- 0264
07-LA-107-/4.8 I'N LOS ANGLES COUNTY I N AND NEAR TERNO | NC NGUEN, LUKE $1, 097,434 12/29/06 89%
07- 257804 TORRANCE FROM PACI FI C COAST HI GHWAY 15701 HERON AVE 14620 CARMENI TA ROAD $1, 044,933 01/11/07 95
TO REDONDO BEACH BOULEVARD NORWALK, CA 90650 $55,928 09/10/07 0
I NSTALL SI GNAL SYSTEM LA M RADA, CA 90638 (562) 926- 2537

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-110-3.0/4 I'N LOS ANGELES COUNTY I N LOS ANGELES J MC LOUGHLI N ENG NEERI NG CO TRAN, K $195, 730 05/30/07 0%
07-2Y5704 FROM E STREET UNDERCROSSI NG TO ROUTE 10641 FULTON COURT 11229 S WOODRUFF AVE $0 06/19/07 0%
110 AND 1 SEPARATI ON DOMNEY, CA 90241 $0 12/14/07 0
REPLACE PORTLAND CEMENT CONCRETE RANCHO CUCAMONGA, CA 91730 (562) 401- 3333
HMLB WPCP
07-LA-110-13.7/19 I'N LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTI ON, | NC. CH, KENNETH $340, 450 06/06/07 18%
07-4L8104 AT VARI QUS LOCATI ONS 133 NORTH PI XLEY STREET 18730 S. W LM NGTON $179, 376 06/ 20/ 07 520
CONSTRUCT SLOPE PAVI NG AVE STE 103 $179,376 11/28/07 0
ORANGE, CA 92868 RANCHO DOM NGUEZ, CA
90220
HAA2 WPCP (310) 609- 0264
07-LA-110-20.6/20.7 I'N LOS ANGELES COUNTY I N LOS ANGELES COAST CONSTRUCTI ON | NC PATEL, PRAVI N $202,554 02/09/07 94%
07-4L8804 AT FLONER STREET OVERCROSSI NG 4460 REDWOCD HI GHWAY, STE 16 1615 SOUTH WALL $116,522 03/07/07 58
SLOPE PAVI NG STREET $28,850 07/23/08 0
SAN RAFAEL, CA 94903 LOS ANGELES, CA 90015
(213) 620- 2039
HA42 WPCP
07-LA-110-20.7/20.9 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $667,586 10/ 05/ 06 100%
07- 40404 AT FLONER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON $471, 620 10/ 23/ 06 69%
FI GUEROA STREET OVERCROSSI NG AVE STE 103 $0 07/31/07 0
REPLACE BRI DGE RAI LI NGS COVI NA, CA 91724 RANCHO DOM NGUEZ CA
90220 OVER RUN
HB1 WPCP (310) 609- 0264
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560,174 11/14/05 26%
07-243504 FROM 0. 3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $1, 305,535 11/23/05 49
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAl SER AVENUE GLENDALE, CA 91208 $0 10/ 30/07 °
G S1-10 0-(0F) 110 AND 5 SEPARATI ON (818) 637- 2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE | RVINE, CA 92614
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3,643,780 10/ 04/05 81%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROWDRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $1, 602,180 10/20/05 449
ACNH- S110- (012) E OVERCRGOSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $859, 155 08/ 24/ 07 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364- 2760
REPLACE LI GHTS (916) 428- 0286

HA22 WPCP
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District o7
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-110-25. 7/ 26 I'N LOS ANGELES COUNTY I N LOS ANCGELES ORTI Z PAVI NG | NC. MCKENZI E, DARRELL $110, 077 05/17/07 17%
07-2Y5804 FROM 0.4 KM NORTH OF LOS ANGELES P. 0. BOX 883 2090 FERN LANE $92,961 06/ 06/ 07 849%
RI VER BRI DGE AND OVERHEAD TO 0.2 KM GLENDALE, CA 91208 $92,961 07/31/07 0
NORTH OF AVENUE 26 OVER COLTON, CA 92324 (818) 637- 2506
COLD PLANE ASPHALT CONCRETE
HMLA WPCP
07-LA-134-1.9/2.3 I'N LOS ANGELES COUNTY I N BURBANK AND GRI FFI TH COMPANY SI MON WANG $29, 707,683 02/ 23/07 13%
07- 188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O BOX 2150 1615 SOUTH WALL $2,771,801 03/12/07 00t
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET $1,528,646 06/13/10 0
CLI VE AVENUE OVERC SANTA FE SPRI NGS, CA 90670 LOS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP (213) 620- 2039
HE11 SWPPP
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1, 345,171 12/01/05 16%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1,247,596 12/09/05 93%
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA 91208 $2,727 09/25/09 °
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818)637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-16.1/24.6 I'N LOS ANGELES COUNTY NEAR LANCASTER MANHOLE ADJUSTI NG CONTRACTORS KWAN, KIN W $1,412,147 04/26/ 07 0%
07- 254604 FROM 230TH STREET TO 150TH STREET I NC 25061 W AVENUE $0 06/01/07 0%
SEAL COAT 9500 BEVERLY ROAD STANFORD, STE 70 $0 °
VALENCI A, CA 91355
Pl CO RI VERA CA 90660 (661) 257- 0273
HWL WPCP (323) 558-8000
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%
I NSTALL MESSAGE S| GNS 101 $0 06/ 15/ 07 °
VENTURA CA 93006 SYLMAR, CA 91342
(805) 642-0121 (818) 364- 2760
HB1 WPCP
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $16, 159, 632 10/ 12/ 05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $12, 748,802 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EWROAD TO 0.1 KM WEST OF LANCASTER, CA 93534 $929, 774 09/ 12/ 08 0
--() 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726- 0148
W DEN H GHWAY AND CONSTRUCT BRI DGE PLANT EST

HE13 HB1 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS GENERAL AZI MA, HASSAN $5, 566,847 03/27/06 0%
07- 224404 FROM 0. 2 KM NORTH OF WH TSETT AVENUE ENG NEERI NG CONTRACTOR 2550 CORPORATE PLACE, $5, 434,736 04/ 12/ 06 0%
OVERCROSSI NG TO 0.2 KM NORTH OF PO BOX 698 SU TE C 107 $0 07/09/07 0
ROSCOE BOULEVARD UNDERC MONTEREY PARK, CA 91754 07/ 25/ 07
CONSTRUCT SOUNDWALL FONTANA, CA 92334-0698 (323)981- 1795 PLANT EST
HB311 SWPPP SATI S
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, | NC LEE, JEFF $492,279 09/ 14/ 06 79%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $483, 347 10/ 11/ 06 97%
I NSTALL TRAFFI C SI GNAL #101 $40, 319 07/30/07 °
LOS ANGELES, CA 90001-3915  SYLMAR, CA 91342
(818) 364- 2760
HB1 WPCP
07-LA-210-.6/25.1 I'N LOS ANGELES COUNTY AT VAR OQUS PETERSON CHASE GENERAL FARDOUN, M KE $10, 945, 757 03/ 26/ 07 33%
07- 258004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $2, 704,519 04/ 16/ 07 250
ACI M 210 -(790)E I NSTALL METERI NG SYSTEMS 1792 KAl SER AVENUE $1, 711, 055 12/ 26/ 07 °
--() (626) 338- 3430
I RVINE CA 926145706
HB4N WPCP (949) 252- 0441
07-LA-210-20.8/32.2 I'N LOS ANGELES COUNTY I N LA CANADA, TRUESDELL CORPORATI ON OF KAROUT, REDA $1, 196,257 06/08/07 0%
07-4L9804 FLI NTRI DGE, PASADENA AND ARCADI A AT CALI FORNI A I NC $0 06/22/07 0%
VARI QUS LOCATI ONS 1310 W 23RD STREET $0 07/09/08 0
REHABI LI TATE BRI DGE DECK AND SEALS (626) 338- 3430
TEMPE AZ 85282
HVB WPCP (602)437-1711
07-LA-210-22.4/24.6 I'N LOS ANGELES COUNTY | N PASADENA ORTI Z PAVI NG | NC. MCKENZI E, DARRELL $719, 805 04/05/07 0%
07- 1Y4504 FROM ARROYO BOULEVARD OVERCROSSI NG TOP. O BOX883 2090 FERN LANE $5,355 04/ 23/ 07 1%
ORANGE GROVE BOULEVARD OVERCROSSI NG GLENDALE, CA 91208 $0 09/ 30/ 07 0
COLD PLANE ASPHALT CONCRETE COLTON, CA 92324 (818) 637- 2506
HMVL WPCP
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VARI QUS P AND D LANDSCAPE MANAGEMENT CHOU, M CHAEL $683,884 08/21/06 0%
07- 2324E4 LOCATI ONS SERVI CES 12901 E RAMONA BLVD $632,245 09/01/06 0%
REMOVE AND REPLACE DI SEASED TREES 999 TOAN AND COUNTRY RD 4TH F | RW NDALE, CA 91706 $5,263 07/01/08 0
(626) 338- 3430
ORANGE, CA 92868 PLANT EST

HA25 WPCP SATI S
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07-LA-210-25.1/52.2 I'N LOS ANGELES COUNTY AT VAR OQUS ROYAL ELECTRI C COVPANY YUE, WARREN $5, 152,641 02/01/07 46%
07- 257404 LOCATI ONS P O BOX 231430 $1, 288,117 02/ 23/ 07 25%
ACI M 210 -(789)E MODI FY RAMP METERI NG SYSTEM $477,743 12/ 27/ 07 0
--0) SACRAMENTO, CA. 95823 (626) 338- 3430
HB4N WPCP
07-LA-210-29. 2/ 36.6 I'N LOS ANGELES COUNTY AT VARI OQUS D. C. HUBBS CONSTRUCTI ON CHOU, M CHAEL $133,888 04/27/07 23%
07-4L1404 LOCATI ONS 37306 VI STA VI EW DR 12901 E. RAMONA BLVD. $475 06/ 04/ 07 0%
I NSTALL CABLE RAI LI NG SU TE H $475 11/09/07 0
YUCAI PA, CA 92399 | RW NDALE, CA 91706
(626) 338- 3430
HA28 WPCP
07-LA-210-41.6/44.2 I'N LOS ANGELES COUNTY I N GLENDORA AT AUTOBAHN CONSTRUCTI ON, | NC. CHOU, M CHAEL $114,940 03/14/07 0%
07-1Y4604 GRAND AVENUE PARK AND RI DE LOT AND P. O BOX 11238 12901 E. RAMONA BLVD. $0 04/03/07 0%
LONE HI LL AVENUE PARK AND RI DE LOT SUTE H $0 0
RESURFACE PARK AND RI DE FACI LI TI ES SANTA ANA, CA 92711 | RW NDALE, CA 91706
(626) 338- 3430
HwVR WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1, 504,820 08/02/05 48%
07-172174 FROM SAN DI MVAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 337,674 08/11/05 88%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $4,140 08/18/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338- 3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $1, 748,256 07/13/05 49%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,612,509 07/28/05 91%
BERNARDI NO COUNTY' LI NE #11 $5,040 07/09/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338- 3430
HE14 SWPPP
07-LA-213-/4.7 I'N LOS ANGELES COUNTY I N LOS ANGELES, TERNO I NC NGUYEN, LUKE $794,331 02/08/07 100%
07-257904 LOM TA AND RANCH PALOS VERDES AT 15701 HERON AVE 14620 CARMENI TA ROAD $732,165 03/02/07 920
VARI QUS LOCATI ONS NORWALK, CA 90650 $19,861 08/18/07 0

ADAPTI VE SI GNAL SYSTEM

LA M RADA, CA 90638

(562) 926- 2537
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract - Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-405-2.2/7.4 I'N LOS ANGELES COUNTY I N LONG BEACH TRUESDELL CORP OF CALIF, INC SOHEILI, ANDY $428, 428 05/01/07 0%
07-4S0004 AND SI GNAL HI LL AT VARI OQUS LOCATIONS 1310 W 23RD STREET 18730 S W LM NGTON $0 05/15/07 0%
SEAL BRI DGE DECKS AVE STE 103 $0 10/05/07 0
TEMPE AZ 85282 RANCHO DOM NGUEZ CA
90220
HVB SWPPP (310) 609- 0264
07-LA-405-9.4/0 I'N LOS ANGELES COUNTY I N CARSON FROMGRI FFI TH COMPANY PUNJABI, RAJ $1, 772,751 08/ 24/ 06 100%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOMWFI ELD AVENUE 11229 SOUTH WOODRUFF $1, 609,686 09/01/06 89%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $139,988 07/30/07 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670 DOMWNEY, CA 90241
(562)572- 6230
HB1 SWPPP
07-2Y6004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON $0 06/ 06/ 07 0%
REPLACE PORTLAND CEMENT CONCRETE 1792 KAI SER AVENUE AVENUE SUI TE #103 $0 0
RANCHO DOM NGUEZ, CA
I RVINE, CA 92614-5706 90220
HVLB WPCP (310) 609- 0264
07-LA-405-13.8/29.9 I'N LOS ANGELES COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF ALl, MASHHUR $958,958 05/07/07 0%
07-4S0104 LOCATI ONS FROM NORVANDI E AVENUE CALI FORNI A, I NC 18730 S W LM NGTON $0 05/22/07 0%
OVERHEAD TO EXPGOSI TI ON OVERHEAD 1310 W 23RD STREET AVENUE, SUI TE 103 $0 04/17/08 0
CLEAN AND TREAT BRI DGE DECKS RANCHO DOM NGUEZ, CA
TEMPE, AZ 85282-1837 90220
HVB WPCP (310) 609- 0264
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY | NFRASTRUCTURE, ALI, MASHHUR $35,918,142 01/17/03 0%
07-1198U4 I NGLEWOOD, LOS ANCELES AND CULVER I'NC 18730 S. W LM NGION $33, 782,675 01/30/03 0%
ACNH- 405 - (032)N CITY AT VARI QUS LOCATI ONS AVE. SUTE 103 $674,229 10/ 30/ 07 0
40-5 30-(2N) HOV LANE RANCHO DOM NGUEZ, CA
--0) 90220 PLANT EST
HB5 SWPPP (909) 886- 6823 SATI S
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $120, 568,417 09/28/04 76%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $75, 652,380 10/ 06/ 04 63%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $3, 056,946 04/21/09 °
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410- 9862
6207- 034-()

HB5 SWPPP
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District 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $34, 651,354 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $31, 834,265 04/ 26/ 05 91%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 247,435 08/ 30/ 07 0
40-5 30- (4N SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216- 7346
--0) W DEN EXI STI NG FREEWAY (925) 552- 8250 OVER RUN
HB4N SWPPP
07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW POVNELL CONSTRUCTI ON, I NC. PATEL, JAGDI SH $3,971,315 06/21/05 0%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD 8555 BANANA AVENUE 5160 HASKELL AVENUE $3,836,419 07/08/05 0%
UNDERCROSSI NG TO 0.1 KM SQUTH CF ENCI NO, CA 91436 $1, 507 09/ 26/ 07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92335-3019 (818) 788- 3303
ADD HOV LANE PLANT EST
HB5 SWPPP SATI S
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOS | NC PATEL, JAGDI SH $25, 337,770 03/02/05 93%
07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $23, 894,849 03/18/05 949%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $391, 943 08/ 20/ 07 0
40-5 30- (ON) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788- 3303
--0) REALI GN AND W DEN EXI STI NG H GHWAY (714) 835- 4612
HE11 SWPPP
07- LA-405-40.1/46.2 I'N LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON KWAN, KI'N $2,487,148 11/01/06 36%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVE. $845, 079 12/01/06 349%
ACl M+ 405 - (055) E BOULEVARD OVERCROSSI NG TO DEVONSHI RE ENCI NO, CA 91436 $180, 767 07/ 29/ 09 0
--0) STREET UNDERCROSSI NG PERRI S CA 92570 (818) 788- 3303
PLANTI NG AND | RRI GATI ON (951) 675- 8200
HA25 SWPPP
07-LA-405-/12.6 I'N LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $13,927,929 11/10/05 36%
07- 244404 CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, | NC. 11229 S. WOODRUFF $5,780, 114 11/23/05 41%
ACI M 405 - (929) E ANGELES AND ORANGE COUNTY LINE TO 1792 KAl SER AVE. AVE. $195, 088 06/ 30/ 09 0
--() ROUTE 405 AND 110 SEPARATI O DOMEY, CA 90241
SLAB REPLACEMENT AND CRI NDI NG I RVINE, CA 92614-5706 (562) 401- 3333
HA22 WPCP
07-LA-605-5.3/16.8 I'N LOS ANGELES COUNTY I N CERRI TOS AND BELAI RE VEEST LANDSCAPE | NC ZAW STONBKI, TOM $222,140 05/24/07 0%
07-4S1804 CITY OF | NDUSTRY AT 0.3 MLE NORTH CFP. O BOX 6270 11229 S. WOODRUFF AVE $3,000 06/22/07 104
91 AND 605 SEPARATI ON AND AT 0.1 MLE DOMNEY, CA 90241 $3,000 11/01/07 0

HA42 WPCP

NORTH PECK ROAD
SLOPE PAVI NG

BUENA PARK, CA 90620

(562) 401- 3333
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-605- 14. 6/ 15. 4 I'N LOS ANGELES COUNTY IN PI CO RIVERA PKB CONSTRUCTI ON, [ NC. PUNJABI, RAJ $5,170,576 10/29/04  100%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $5,052,304 11/16/04 100%
ACl M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $0 06/26/07 0
--0) SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOWNEY, CA 90241 07/ 03/ 07
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572- 6230 PLANT EST
HB311 SWPPP SATI S
07-LA-710-5.5/6.8 I'N LOS ANGELES COUNTY I N LONG BEACH ALL AMERI CAN ASPHALT SAAD, HUSSEI N $4,751,003 11/21/06 50%
07-2203W4 FROM 0.9 KM NORTH OF WEST OCEAN P O BOX 2229 11229 S WOCDRUFF AVE $1,399,291 12/12/06 29%
STPL-6207- (039) E BOULEVARD TO 0.1 KM SCUTH OF ROUTE 1 DOWNEY, CA 90241 $495, 275 12/ 30/08 0
62- 07 0-(9E) RESURFACE PAVEMENT CORONA CA 928782229 (562) 401- 3333
) (951) 736- 7600
HA22 HB1 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, MASSCD $3, 075,844 08/05/04 64%
07- 234904 FROM ROQUTE 1 PACI FI C COAST HI GHWAY TOSERVI CES 17912 CRUSADER AVE, $2, 888,855 08/19/04 929
ACNH- P710- (011) E WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 $9,019 09/ 26/ 08 0
--() HI GHWAY PLANTI NG AND | RRI GATI ON CERRI TOS, CA 90703
ORANGE, CA 92868 (562) 860- 3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG PAUL $2, 300,458 11/14/05 98%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $2,267,799 11/29/05 90%
ACNH 710 - (787)E SEPARATI ON NORWALK, CA 90650 $0 07/21/07 °
--0) I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI QUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 800,202 12/23/05 59%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $13, 157,167 01/11/06 63%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SUl TE 101 $1,012, 747 02/21/08 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948 CERRI TCS, CA. 90703
--0) (916) 635-9370 (562) 860- 3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 100%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $15,138,993 06/17/05 96%
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $119, 487 07/31/07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220 OVER RUN

HA22 SWPPP (310) 609- 0264
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District 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,638,171 12/02/05 64%
07- 201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $1, 750,118 12/21/05 38%
RECONSTRUCT NMAI NTENANCE STATI ON SU TE C 107 $293,968 05/30/08 0
DOWNEY CA 90241 MONTEREY PARK, CA. 91754
(562) 803-9499 (323)981- 1795
HA12 SWPPP
07-LA-5764-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 448,113 01/05/07 0%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HWY $32,970 01/23/07 1%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 $0 01/24/08 0
CONSTRUCT TRAI NI NG FACI LI TY (213) 216- 6068
CARLSBAD, CA 92008 SUSPENDED
HA12 SWPPP
07- VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC EI D, EM LE $61, 726,692 04/ 04/ 06 33%
07- 115454 AND MOCRPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $32,503,519 04/17/06 520
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. SUI TE 102 $2,341,632 07/26/10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489 THOUSAND QAKS, CA 91320
--0) W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375- 9247
HE13 SWPPP
07- VEN-23-3.7/10. 4 I'N VENTURA COUNTY | N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC DI PSI A, M KE $1, 416,810 04/25/06 43%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP. O BOX 1489 1525 RANCHO CONEJO $1, 366,810 05/ 09/ 06 96%
0.3 KM NORTH CF TI ERRA REJADA ROAD BOULEVARD, SUlI TE 102 $459, 810 09/ 27/ 07 °
UNDERCRGOSSI NG SUN VALLEY, CA. 91353-1489 THOUSAND QAKS, CA 91320
COLD PLANE ASPHALT CONCRETE (805) 375- 9247
HMLA WPCP
07- VEN-33-6.0/57.5 I'N VENTURA COUNTY I N AND NEAR VENTURA MODERN ALLOYS | NC RI LEY, JAMES $2,847,618 05/24/07 0%
07-203004 AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 1525 RANCHO CONEJO $0 06/22/07 0%
ACST- P033- (064) E METAL BEAM GUARD RAI L AND STRI PI NG BLVD. $0 0
G P0-33 0-(4E) STANTON CA 90680 THOUSAND QAKS, CA 91320
--0) (714)893- 0551
HB1 WPCP
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 985,000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 806, 670 02/ 14/ 05 979%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $94,261 10/ 31/ 07 0
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480- 4928 OVER RUN
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 33-29. 3/29.3 I' N VENTURA COUNTY NEAR QJAI FROM 0.3 CENESIS PAVI NG & LANDSCAPI NG | RA, ALFRED $290, 700 10/ 27/ 06 0%
07- 4K1304 KM SOUTH OF TULE CREEK BRI DGE 13369 DRONFI ELD AVENUE 1525 RANCHO CONEJO $242,740 11/09/06 0%
SLOPE REHABI LI TATI ON AND PLANTI NG BLVD SU TE 103 $40, 680 09/19/07 0
SYLMAR CA 91342 THOUSAND QAKS CA 91320
(805) 480- 4928 PLANT EST
HA23 SWPPP SATI S
07- VEN- 33-45.5/0 VEN 33 PM 45.5 WTHI N THE LOS PADRES LA THOWPSON ENG NEERI NG DORRI, M KE $435,000 10/04/05 100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QJAI 1656 MCNELL ROAD 1525 RANCHO CONEJO $402, 371 10/ 04/ 05 929%
REMOVE THE SLI DE AND STABI LI ZE SLOPE BLVD. SU TE 103 $44,548 07/ 31/ 07 °
DIR S EMERGENCY F. A. CO QJAI, CA 93023 THOUSAND QAKS, CA 91320
REMOVE SLI DE AND STABI LI ZE (805) 480- 4928 OVER RUN
HA- 23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $719,138 05/24/06 0%
07- 2324F4 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $655, 394 06/ 06/ 06 0%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $8, 459 02/01/08 °
DOMNEY, CALI FORNI A 90241 THOUSAND CQAKS,
CALI FORNI A 91320 PLANT EST
HA25 WPCP (805) 375- 9247 SATI S
07- VEN-101-6.9/7 I'N VENTURA COUNTY | N THOUSAND QAKS AT DREAMBUI LDER DI PSI A, M KE $144,998 03/08/07 100%
07-2Y6504 BORCHARD ROAD OVERCROSSI NG 1361 E GARTEN DR 1525 RANCHO CONEJO $159, 468 03/ 30/ 07 100%
REPLACE CHANNEL WALL BLVD SUI TE 102 $0 07/13/07 °
PLACENTI A, CA 92870 THOUSAND QAKS, CA 91320 07/ 16/ 07
(310) 345- 6263 COWPLETED
HVR WPCP
07- VEN-101-7.9/10.8 I'N VENTURA COUNTY I N THOUSAND QAKS TRUESDELL CORP. OF CALIF. I NC RILEY, JAMES $124,124 04/30/07 40%
07-41L9204 AND CAVARI LLO FROM VENDY DRI VE 1310 WEST 23RD. STREET 1525 RANCHO CONEJO $87,309 05/11/07 70%
OVERCROSSI NG TO CAMARI LLO SPRI NG ROAD BOULEVARD, SUI TE 102 $83, 297 08/01/07 0
UNDERCROSSI NG TEMPE, ARI ZONA 85282 THOUSAND QAKS,
REPLACE BRI DGE JO NT SEALS CALI FORNI A 91320
HVB WPCP (805) 732- 8354
07-VEN-101-12.2/12. 4 I'N VENTURA COUNTY I N CAMARI LLO AT TORO ENTERPRI SES | NC ARROYO, HECTCOR $331, 372 06/ 05/ 07 100%
07-4S2904 CAVARI LLO MAI NTENANCE STATI ON AT 4821 P O BOX 6285 1525 RANCHO CONEJO $95, 165 06/ 21/ 07 289
ADOHR LANE BLVD. SUITE 103 $95,165 10/ 10/ 07 °

RESURFACE ASPHALT CONCRETE OXNARD CA 93030

(805) 483- 4515

THOUSAND OAKS, CA 91320
(805) 375- 9247
HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURITY PAVING J V ABUMUHOR, | SSAM $83,508,919 04/26/02 100%
07-0607WU4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $83, 837,694 05/02/02 98%
ACNH QL01- (005) E SPUR OVERHEAD BLVD., SU TE 102 $461, 465 07/30/ 07 0
--() W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND OAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARI LLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/ 04/05 100%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $171,175 11/02/05 49%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $19, 115 12/ 31/ 07 0
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
SLOPE PROTECTI ON ERCSI ON CONTROL FOR (805) 480- 4928 OVER RUN
HA- 23 STORM
07- VEN- 118-18.2/32.6 VEN 118 18.2/32.6 HW W DENI NG AND CA RASMUSSEN, | NC. TOUTOUNCHI AN, MOHAMVAD $42,610, 644 02/ 22/ 07 13%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY 2360 SHASTA WAY 1525 RANCHO CONEJO $6, 865, 783 03/ 15/ 07 16%
ON ROAD TO LGS ANGLES COUNTY LINE - BLVD., SU TE 103 $2, 615,089 08/26/09 0
WDEN FR 6 TO 8 LANES W SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
W DEN HI GHWAY (805) 480- 4928
HE13 SWPPP
07-VEN- 118-18.4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTI ON | NC I RA, ALFRED $196, 855 06/ 04/ 07 0%
07-1P3804 ARROYO SI M BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $0 06/20/07 0%
POLYESTER CONCRETE OVERLAY BLVD. SU TE 103 $0 0
SAN DI MAS CA 917732911 THOUSAND QAKS, CA 91320
(909) 394- 4510 (805) 480- 4928
HA22 WPCP
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OQAK NYE AND NELSON | NC DORRI, M KE $518,041 06/16/06 68%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $492,503 06/ 22/ 06 97%
W DEN ROADWAY AND BRI DGE RAI LS BLVD, SU TE 103 $0 06/30/07 °
VENTURA CA 93003 THOUSAND QAKS,
(805) 654- 1682 CALI FORNI A 91320
HA21 SWPPP (805) 480- 4929
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. | RA, ALFRED $2,839,069 06/26/02 86%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,798,726 07/11/02 999
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/31/07 0
--() RESURFACE ASPHALT CONCRETE THOUSAND OAKS, CA 91320
(480) 784- 2910 (805) 375- 9247
HA22
Totals: Authorized Final Amt: $1, 128, 262, 732 Completed to Date: $687, 464, 951  Work ThisMonth: $38, 228, 382
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07-LA-10-14.2/18.1
07-LA-10-14.3/14.3
07-LA-10-14.8/48.3

4/ 20.
4/ 30.
71 29.
4/ 82.

w o O O

5/14.3
9/41
8/ 21
9/ 28.
9/ 26.
2/ 28.
1/ 28.
4/ 45.
4/ 65.
1/72.1
6/17.2
8/6.7

© O O N w N

07- LA-10-14.9/19

Statement of Ongoing Contracts - Index

Contract

07- 257304
07- 254204
07-1660U4
07-1661A4
07-214204
07-231314
07- 4K6604
07-2324A4
07-140704
07- 193104
07- 433804
07-2266A4
07-0510C4
07- 122004
07-4L0404
07-4L8504
07- 182104
07-242004
07-222224
07-4K4104
07- 205004
07-2Y3504

Page
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Cnty Rt Pm
07-LA-10-28.2/32.7

07- LA-10-37.8/38.6
07-LA-10-11.6/15.2
07-LA-10-/.6
07-LA-14-35.3/0
07-LA-14-35.8/43.1
07-LA-23-/8.9
07-LA-27-6.9/0
07-LA-27-12.5/14.3
07-LA-47-.8/2
07-LA-47-1.9
07-LA-57-6.2/6.2
07-LA-57-.9/11.6
07- LA-60-8.5/10.6
07-LA-60-11.2/11.2
07- LA-60-11.8/23.3
07-LA-60-29.4/0
07- LA-60-22. 4/ 25
07-LA-60-/0
07-LA-66-.4/5.1
07-LA-72-.2/6.7
07-LA-90-1.2/1

Statement of Ongoing Contracts - Index

Contract

07-457104
07-2Y4204
07- 140604
07- 250804
07-4E2404
07-194104
07- 184904
07- 483504
07-4K1404
07-1Y7104
07- 179904
07-2Y4004
07-4L5504
07-4K4704
07- 4K6504
07-1294V4
07-201704
07-1257U4
07-226714
07- 257604
07-257704
07-1693C4

Page

0 0 N N N N NN o oo oo oo oo oo o gD



Cnty Rt Pm
07-LA-90-1.0/1.8

07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-11.4/11.9
07-LA-91-11.6/20.5
07-LA-91-17.8/18.8
07-LA-91-11.7/11.7
07-LA-101-.4/.9
07- LA-101-.6/10.4
07-LA-101-1.8/27.4
07- LA-101-11. 7/ 25.
07- LA-101- 25. 3/ 38.
07- LA-101- 34. 2/ 38.
07-LA-105-1.5/1.5
07-LA-105-4.5/4.5
07-LA-107-/4.8
07-LA-110-3.0/4
07- LA-110-13.7/19
07- LA- 110- 20. 6/ 20.
07- LA-110- 20. 7/ 20.
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.

N

g o1 ©

Statement of Ongoing Contracts - Index

Contract

07-1693A4
07- 182204
07-1Y6504
07-1X7204
07-4L8904
07- 180004
07- 458004
07-1199U4
07-232304
07-2324G4
07-218504
07-120884
07- 186104
07-1P7504
07- 4K3504
07- 257804
07-2Y5704
07-4L8104
07-4L8804
07-430404
07- 243504
07- 4G3004

Page

© O O O O O 00 0 0 o

[ S S N ol e i e e e
P P B R B P O O O O O O



Cnty Rt Pm
07-LA-110-25.7/ 26

07-LA-134-1.9/2.3
07- LA-134-11.5/13

07- LA- 138-43. 4/ 47.
07- LA-138-61. 5/ 63.
07- LA- 138-16. 1/ 24.
07- LA-170-18. 8/ 19.

07-LA-187-6.4/6.4

07- LA-210- 22. 4/ 24.
07- LA- 210- 24. 0/ 45.
07- LA-210- 41. 6/ 44.

07-LA-210-.6/25.1

07- LA- 210- 20. 8/ 32.
07- LA- 210- 25. 1/ 52.
07- LA- 210- 29. 2/ 36.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.

07-LA-213-/4.7
07-LA-405-2.2/7.4
07-LA-405-9.4/0

07- LA-405-13. 3/ 20.
07- LA-405-13. 8/ 29.

o o O

N

P W oo NN

Statement of Ongoing Contracts - Index

Contract

07-2Y5804
07- 188504
07- 182604
07-4L8204
07- 127264
07- 254604
07- 224404
07-4L7604
07-1Y4504
07- 2324E4
07-1Y4604
07- 258004
07-4L9804
07-257404
07-4L1404
07-172174
07-1264F4
07- 257904
07- 450004
07- 188804
07-2Y6004
07-4S0104
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Cnty Rt Pm
07- LA-405-21. 3/ 26

07- LA- 405- 25. 9/ 29.
07- LA-405- 29. 5/ 32.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA- 405- 40. 1/ 46.
07-LA-405-/12.6
07- LA-605-5. 3/ 16. 8
07- LA- 605-14. 6/ 15. 4
07-LA-710-5.5/6.8
07-LA-710-6.8/9.1
07-LA-710-6.8/9.4
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07- LA-5707-/0
07-LA-5764-/0

07- VEN-23-3.7/10.4
07- VEN-23-3.5/11. 4
07- VEN-33-6. 0/ 57.5
07- VEN-33-7.8/8

07- VEN- 33-29. 3/29.3
07- VEN-33-45.5/0

N B~ NN O b

Statement of Ongoing Contracts - Index

Contract

07-1198U4
07-1178U4
07- 195904
07- 199624
07-201204
07-218304
07- 244404
07-4S1804
07- 040104
07-2203U4
07- 234904
07-120934
07- 242604
07-244704
07-201604
07-210804
07-1Y7704
07-115454
07-203004
07- 4K6304
07-4K1304
07-4L6304
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm
07- VEN-33-/7

07- VEN- 101-6
07- VEN-101-7
07- VEN-101-1
07- VEN- 101- 2
07- VEN- 118-4
07- VEN-118-1
07- VEN-118-1
07- VEN- 150-1
07- VEN- 150-1

07

Statement of Ongoing Contracts - Index

.97
.9/10.8
2.2/12. 4
2.0/ 24
.8/0
8.2/32.6
8.4/0
1.0/11
5.0/23.9

Contract

07-2324F4
07-2Y6504
07-4L9204
07-4S2904
07-0607U4
07-4L6104
07-116794
07- 1P3804
07-1189C4
07-105484

Page
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19
19
20
20
20
20
20
20

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$132, 268, 009
$594, 933, 944
$105, 044, 706
$234, 289, 382

$61, 726, 692

$1, 128, 262, 732

Work Comp
$64, 581, 949
$382, 662, 975
$84, 412, 435
$123, 304, 074
$32, 503, 519
$687, 464, 951




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $6, 836, 534
$6, 836, 534

Work completed this Period:



	07

